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Contractor's Name: Project Resources Inc. ‘ 2027809
Contract Number: W9128F-04-D-0029
Site Name & Location: VB |I-70 Superfund Site
Time Period: 24JUL04 30JULO4 Report # 007.; .
Project Safety Report
Days Worked To Date: 45 Date of Last Accident: N/A
Project Man-hours To Date: 12,621.75 Hours Worked w/o Accident; 12,621.75
Commentis/lssues: None.
Project QC/QA Report
Project Deficiencies: | None.
Comments/issues: None.
Project Schedule Report
Task Scheduled _ Current - %
Start Finished DUR -Start Finished DUR Complete
Remaediation 16JUNO4 30DEC04 16JUNO4* 15DEC04 35
Property Close-Out 310CTO05 15MARQS 0
Final Report 01DEC04 15JANDS 0
PROJECT 16JUNO4 15MAR(S 16JUNO4* | 15MAROS 20

* These dates are actual dates.

Conditions/Evonts which have/may result in delayed progress

None.

Current Project Activities

Property owners were contacted and restoration appointments were scheduled.
Nine properties remediated to backfill this week.

Twelve restoration appointments completed for a total of 282 to date.

Ten completion appointments completed.

meeting.
» OQut of town crew rotated this weekend and retumed on Monday July 26, 2004,

Digital copies of propeity files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CODPHE, on-site Wednesday, July 28, 2004 for a weekly

Upcoming Project Activities

* Remediation of 9 homes scheduled for next week.
+ Restoration appointments to continue, with 12 scheduled for next week.
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Project Quantities

item Unit Last Report To Date oo Comment L
Completed Properties Property 47 56
Square Footage Excavated SF 189,976 235,837
*Approximate totals
Project Photos
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Additlonal Comments/Observations

[ O None
30JULD4
Sigrled: M:cﬁe!ﬁ.frmtﬁ Date:
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